



Co-funded by the
Erasmus+ Programme
of the European Union

Training for Medical education via innovative eTechnology

MediTec

ediTec



Disclaimer: this project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

MediTec Project Number: 585980-EPP- 1-2017- 1-DE- CBHE-JP



Co-funded by the
Erasmus+ Programme
of the European Union

Note: This slide show will be presented by HTWK
Leipzig tomorrow, “Updated”.

ediTec



MediTec Project Number:585980-EPP- 1-2017- 1-DE- CBHE-JP



WP1	Tasks	WP Leader- Coleader	Status
Review, State of the art and Network between partners	1.1 Project start up activities	HTWK - JUST	Done in Feb, 2016
	1.2 Studies for the needs of students, doctors and Teachers	UM	Done Partners prepared survey on the needed skills.
	1.3 Prepare operation plans for the training on innovative medical technology	UM + EU Partners	Done UM finalized the final report





WP2	Tasks	WP Leader	Status
Purchase of training equipment and training materials	2.1 Delivery of technical and didactic equipment	HTWK – all Partners in PC	Part is done
	1.2 Hardware installation and adjustment of software	HTWK – all Partners in PC	Still





WP3	Tasks	WP Leader	Status
Training and integration the training program in teaching system	3.1 Studying of EU experience by mobility of staff and students	UM Co. UPJS, MU, HTWK, UOB, TUMS	Training in SK Training in CZ
	3.2 Develop training programs for the training on innovative medical technology		Still
	3.3 Improvement of training methodical complexes on base of modernized training and Training of instructors		Still
	3.4 Integration the medical training program in study programs at the universities		Still
	3.5 Development of multimedia approach and manuals for modernized training		Still





WP5	Tasks	WP Leader- Coleader Malta (UM) Co: PSUT, UOB IUMS	Status
Quality control and monitoring	4.1 Quality control, monitoring and budgetary control		Continuous
	4.2 Monitoring of the development process	UM, UOB	QPlan developed
	4.3 Expertise and quality control of developed methodical training and manuals		Continuous
	4.4 Project task supervision, result evaluation and reports	UOB	Continuous



WP5	Tasks	WP Leader UJ, JUST Co:TUMS, Int@E, UoB	Status
Project Dissemination, Exploitation and Sustainability	5.1 Publication of information on project activities via Internet	JUST	Website, Continuous
	5.2 Carrying out workshops, conferences and seminars, internal and external meetings	LC	Continuous
	5.3 Distribution of project documentation material	JUST	Continuous
	5.4 Training sustainability in long-term perspective, update	LC	Continuous
	5.5 Cooperation networks and funding	HU	Done





WP6	Tasks	WP Leader- Coleader HTWK, JUST, TUMS, UOB	Status
Management of the Project	6.1 Coordination of meetings	HTWK+ LC	Continuous
	6.2 Controlling of the project activity, Monitoring and evaluation of results	HTWK+ LC	Continuous
	6.3 Reporting and control of the budget	HTWK+ All partners	Continuous

